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Fomt&T f^alnwel l Impoumlment 

Weekly Construction Update 

Progress Report 

Work Completed: June 5-June 11, 2008 

• Continued removing soil and sediment from Removal Area 10B and floodplain soils from 
Removal Areas 11 A, 12A, and 13A. 

• Completed the removal of soil and sediment from Removal Area 11B. 
• Completed the installation of an erosion protection system including river run rock, topsoil, 

and coir logs in Removal Area 7. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10BI to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Began post-construction seeding in Removal Areas 9A and 10A. 
• Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Fa 

^Estimated 
Quantity 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Weekly Total J 
2008 To 

Project T 
to Date 
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Non-TSCA 
material 

(cubic yards) 
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Truck Loads 

Non-TSCA 
material 

' All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: June 12-June 18, 2008 

• 

Continue removing soil and sediment from Removal Area 10B and continue removing 
floodplain soil from Removal Areas 11 A, 12A, and 13A. 
Complete the installation of resuspension control systems in Removal Area 12B. 

• Begin removing soil and sediment from Removal Area 12B. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Complete seeding in Removal Areas 9A and 10A. 
• Begin seeding in Removal Areas 7, 8, and 9B. 
• Begin post-construction activities in Removal Area 11B, including placement of river run rock 

and topsoil. 
• Continue operation of the WCS. 

AU/^Ar\lQ Kalamazoo River study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Infrastructure, environment facilities 



Removal Progress 

Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #51 
Page 3 of 9 

V) 
• n 

re 
>-

90000 

80000 

70000 

60000 

50000 

1 40000 

30000 

20000 

10000 

rargeted Cumulalive Removal Volume 
Actual Cumulative Removal Volume 

in- "l ~ . 

'H:L 
i t 

. - i ;•? \ . 

# <̂J- ^̂ '̂  y ' Js!̂  -̂̂ "̂  v̂ *" „>-^ ,̂>!̂  ^^-^ ^o'* ^O^ c^^ c,̂ "̂  d>- O^ ^ ^ J " < / < / < f 
r^\ ^ r j i -

Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been Increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCFJA Construction Schedule. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 161 LPOs have been completed for the project to date. 

Weather Summary 

• Construction activities were limited and the crew numbers were reduced on June 9"̂  and 
10"" due to heavy rainfall over the weekend. Landfill conditions limited hauling activities on 
the 9'̂  and prevented hauling on the lO''̂ . 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 18,000 gallons (Staging Area 4N) and 46,000 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: A batch sample from Staging Area 
4N had a PCB detection of 0.1 pg/L. The batch was not discharged. Corrective actions 
to the temporary treatment system will be taken and the batch will be retreated and 
sampled. 

Excavation Verification Sampling: 
in Removal Area 11B 

No • If no, explain: 
Testing Performed this Week? No • 
Cleanup Standard Achieved? N/A • 

Issues Encountered/Solutions Advanced 

• None. 

Yes 
Yes 
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Equipment on Site 

»1 :i1P«#»tlf 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Tmck 
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^ ^ ^ ^ K ^ ^ ^ M ^ 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Lori Mueller/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Wendell Miller/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Adam Chwalibog 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Otfier Subcontractors (Specify) 
King Co. 
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Photos from Week #51 

Installing erosion protection in 
Removal Area 7. 
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Loading TSCA material in Removal Area 10B. 

J 

Solidifying soil and sediment at 
Staging Area 5S. 

Seeding and mulching in Removal Area 9A. 
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LEGEND: 
SHORELINE 

I i RIVER 

STAGINGAREA 
^g5< STAGINGAREA- DEMOBILIZED 
TRUCKTRAFFIC: 
= REMOVAL AREATO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of constmction. 
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